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BEFORE THE ARIZONA CORPORATION COMMlSSlVN 

:OMMISSIONERS 

;ARY PIERCE - Chairman 
IOB STUMP 
lANDRA D. KENNEDY 
’AUL NEWMAN 
RENDA BURNS 

N THE MATTER OF THE APPLICATION OF 
4RIZONA WATER COMPANY, AN ARIZONA 
ZORPORATION, TO EXTEND ITS EXISTING 
ZERTIFICATE OF CONVENIENCE AND 
gECESSITY AT CASA GRANDE, PINAL 
ZOUNTY, ARIZONA. 

)pen Meeting 
day 22 and 23,2012 
’hoenix, Arizona 

3Y THE COMMISSION: 

DOCKET NO. W-O1445A-05-0469 

DECISION NO. 73220 

ORDER EXTENDING TIME 
DEADLINE CONTAINED IN 
DECISION NOS. 68607 AND 71475 

* * * * * * * * * * 

Having considered the entire record herein and being fully advised in the premises, the 

:ommission finds, concludes, and orders that: 

FINDINGS OF FACT 

1. On March 23, 2006, the Arizona Corporation Commission (‘Commission”) issued 

Decision No. 68607. approving the application of Arizona Water Company V‘AWC” or “Company”) 

for an extension of its water Certificate of Convenience and Necessity (“CC&N”). The Decision 

approved the extension of AWC’s CC&N to include areas referred to as parcels 1 ,3 ,4 ,5 ,6,7,  and 8. 

Pursuant to Commission Decision No. 68607, Arizona Water was required to file the following: 

a copy of the Approval to Construct (“ATC”) issued by the Arizona Department 
of Environmental Quality (“ADEQ,) for the facilities needed to serve each of 
the parcels within two years of the effective date of the Decision; 
a copy of one developers’ Certificates of Assured Water Supply (“CAWS”) for 
each of the parcels within two years of the efyective date of the Decision; and 
a copy of the fully executed main extension agreements (“MXAs”) for water 
facilities €or each parcel within two years of the effective date of the Decision. 

a 

a 

2. On February 12, 2007, AWC filed all of the compliance items required for Parcel 6. 
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Decision No. 68607 did not require any compliance items for Parcel I .  The Decision granted an Order Preliminary for 

Parcel 8, and AWC was required to obtain a consent, franchise, or permission from the City of Eloy, within one year of 
the date of the Decision. AWC was unable to satisfy the requirement for Parcel 8 and the Order Preliminary became null 
and void. 
* AWC’s request noted that housing permits had dropped from an annual peak of 11,371 in 2005 to 3,104 in 2008, for 
single family residences issued in Pinal County. 
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,t that time, compliance items still remained for Parcels 3, 4, 5 and 7. 

3. On January 28, 2008, AWC filed a request for an extension of time, until March 23, 

010, to comply with Decision No. 68607. AWC requested an extension of the deadline to obtain the 

4XAs, ATCs, and CAWS for the remaining parcels. 

4. On February 19, 2008, the Commission’s Utilities Division (“Staff’) filed a response 

scornmending approval of AWC’s request for an extension of time, until March 23,2010. 

5. On March 1 1,2008, by Procedural Order, AWC’s request for an extension of time was 

pproved for the Company to file copies of the remaining compliance items by March 23,2010. 

6. On October 2,2009, AWC filed a second request for an extension of time, until March 

3, 2012, to comply with Decision No. 68607. AWC’s extension request stated that: additional time 

vas needed due to the housing market decline: the Arizona Department of Water Resources 

“AD WR’) had not completed the approval process for the Company’s Physical Availability 

lemonstration (“PAD”) application; approval of the PAD is a “precursor” to obtaining a CAWS; 

md, because the extension area is located within the Pinal Active Management Area (“AMA”), 

ievelopers cannot plat a subdivision without a CAWS. AWC submitted letters from the current 

)wners of Parcels 3,4. 5 and 7, showing the owners’ continued desire to develop their properties and 

o receive water service from AWC. AWC further stated that denial of its request to extend the time 

leadline would be harmful to a recovery of the housing market in the area. 

7. On November 27, 2009, Staff filed a response to AWC’s second request for an 

:xtension of time to comply with Decision No. 68607. In its response, Staff expressed concerns ovei 

poth the number of times AWC had requested that the time deadlines be extended and the length ol 

time to comply. Nonetheless, Staff recommended granting AWC’s request based on thc 

Commission’s recent discussions regarding the length of extension requests. According to Staff, in 

deciding whether a request for an extension of time should be granted, the Commission would 
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msider the condition of the housing market and recession; the need to comply with state agency 

:quirements; the need for long-term planning; and the complexity of the issues involved in the 

:quest for an extension of time. 

8. On January 26, 2010, the Commission issued Decision No. 71475 and found that 

LWC had filed a timely request for an extension of the time deadlines contained in Decision No. 

8607. Based on the following: the recent housing market decline; the current economic recession; 

ie length of time needed for developers and utilities to meet state agency requirements; and the 

ontinuing desire expressed by property owners in the extension area to have AWC provide water 

iility service in the extension area, the Commission granted AWC an extension of time, until March 

,3,2012, to comply with Decision No. 68607. 

9. On October 5, 2011, AWC filed a third request for another extension of time until 

darch 23, 2014, to file the required documentation as required by Decision Nos. 68607 and 71475 

or parcels 3 ,4 ,5  and 7. 

10. On December 25,201 1, and February 28,2012, the Company filed two addendums to 

ts third request for an extension of time to comply with Decision Nos. 68607 and 71475 and 

ncluded copies of letters from property owners or their representatives who expressed their 

:ontinued desire for service to their properties by AWC. 

11. On April 26, 2012, Staff filed its response to the Company’s continuing request for an 

:xtension of time to meet the Commission’s compliance requirements for parcels 3, 4, 5 and 7 as 

liscussed herein and noted the ongoing problems associated with real estate development in Arizona. 

12. Staff in its response related that AWC has obtained the approval of the Arizona 

ADWR for a PAD for the Company’s Pinal Valley system (which includes parcels 3, 4, 5 and 7). 

The Company described the PAD as “an important precursor to, and a necessary requirement for 

obtaining a CAWS’’ and stated that, in conjunction with ADEQ’s approval, the combination 

represents sufficient compliance on the CAWS condition reflected in Decision No. 68607. 

Additionally, the Company has provided letters from property owners in parcels 3, 4, 5,  and 7 

reiterating their requests for service and their intent to develop within the approximate timeframe ol 

the requested extension. 
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1 I 

I 

I 2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

15 

2c 

21 

2; 

I 

I 2: 
I 2‘ 

2: 

2( 

2’ 

I 21 

DOCKET NO. W-O1445A-05-0469 

13. Under the circumstances, based on Staffs analysis of AWC’s ongoing efforts to 

Iroceed with the extension of its CC&N during a severe economic downturn, we believe that the 

:ompany’s request for an additional extension of time until March 23, 2014, to provide the required 

:opies of the MXAs, ATCs and CAWS for parcels 3’4, 5 and 7 should be granted. 

CONCLUSIONS OF LAW 

1. Arizona Water Company is a public service corporation within the meaning of Article 

<V of the Arizona Constitution and A.R.S. §§40-281 and 40-282 and 40-285. 

2. The Commission has jurisdiction over Arizona Water Company and the subject matter 

if the request for an additional extension of time to comply with Commission Decision Nos. 68607 

md 71475. 

3. 

.. 

, . .  

, . .  

, . .  

. . .  

. . .  

. . .  

. . .  

. . .  

. . .  

. . .  

. . .  

. . .  

Arizona Water Company’s request for an extension of time is in the public interest. 
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ORDER 

IT IS THEREFORE ORDERED that Arizona Water Company's deadline to comply with the 

:ompliance deadlines as initially set forth in Commission Decision No. 68607 and modified by 

lecision No. 71475, as discussed herein, shall be extended to March 23,2014. 

IT IS FURTHER ORDERED that this Decision shall become effective immediately. 

BY ORDER OF THE ARIZONA CORPORATION COMMISSION. / 

COMMI5SIONER 

"2 
-- EXCUSED EXCUSED 

\O&% T<i&/.&#- 
COMMISSIONER 

COMM. KENNEDY COMM NEWMAN 

COMMISSIONER COMMISSIONER 

IN WITNESS WHEREOF, I, ERNEST G. JOHNSON, 
Executive Director of the Arizona Corporation Commission, 
have hereunto set my hand and caused the official seal of the 
Commission to be affixed at the Capitol, in the City of Phoenix, 
this 5-fw day of 50,- 2012. 

EXCUTIVE DIRECTOR 

DISSENT 

DISSENT 
MES:db 
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,ERVICE LIST FOR: 

IOCKET NO.: 

ARIZONA WATER COMPANY 

W-0 1445A-05-0469 

Lobert W. Geake 
iRIZONA WATER COMPANY 
l.0. Box 29006 
'hoenix, AZ 85038-9006 

'homas H. Campbell 
dichael T. Hallam 
.EWIS AND ROCA, LLP 
IO North Central Avenue, Suite 1900 
'hoenix, AZ 85004 

3ary L. Vasquez 
ZOOPER, VASQUEZ & RUETER, LLP 
).O. Box 15005 
2asa Grande, AZ 85230-5005 

lanice Alward, Chief Counsel 
,egal Division 
4RIZONA CORPORATION COMMISSION 
1200 West Washington Street 
'hoenix, AZ 85007 

Steven M. Olea, Director 
Jtilities Division 
4RIZONA CORPORATION COMMISSION 
1200 West Washington Street 
?hoenix, AZ 85007 
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